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CITY OF MEDICINE

Date: May 17, 2011

To: Thomas J. Bonfield, City Manager

Through: Theodore L. Voorhees, Deputy City Manager

From: Edward R. Venable, Manager of Engineering and Stormwater

Subject: Contract Amendment No. 1 — WS-81, 2010 Water and Sewer Improvements

Executive Summary

On August 4, 2010, bids were opened for Contract WS-81. The contract was awarded to
Park Construction of North Carolina, Incorporated of Morrisville, North Carolina on October 4,
2010. The original contract amount was $2,052,531.75 with a contingency of $307,879.76
resulting in a total cost of $2,360,411.51. Work began on this project in January 2011.
Additional work totaling $1,032,250.00 needs to be added to complete the construction of
this project including an additional sewer installation for Cornwallis Road.

Recommendation

The Administration recommends that the City Council authorize the City Manager to execute
contract Amendment No. 1 for WS-81, 2010 Water and Sewer Improvements in the amount
of $1,032,250.00 increasing the total contract to $3,392,661.51.

Background

The original contract consists of the construction of water and sewer extensions at 16
specific project locations in the City and County of Durham. One of these projects was the
construction of a quantity sewer outfall which allowed for the removal of the St. Marks Pump
Station. During the construction of projects within this contract, some of the estimated
quantities were significantly less than what was required in the field due to unforeseen
circumstances. One example was the amount of rock excavation needed for the installation
of the sewer lines. Another item is the restoration of several of the roads which have
disintegrated during construction, through no fault of the City or the contractor. These items
have increased the contract by an estimated $732,000.00.

In addition, the Public Works Department proposes to add an additional sewer construction
for an area of Cornwallis Road totaling $300,000.00.

Issues/Analysis
The Public Works Department recommends amending Contract WS-81 to Park Construction
of North Carolina, Incorporated increasing the contract to $3, 392,661.51.

Alternatives

If the contract is not amended and increased, some of the remaining WS-81 contract projects
will not be completed. The uncompleted projects within this contract would then need to be
re-bid which would likely result in higher construction costs and delay the project completion
by approximately six months.



Financial Impact
Funds for this project are budgeted for in the following accounts:

WS-81 Amendment

2009 Water Revenue Bonds Extensions & Improvements $32,250.00
4100P760-732000-POA30

2011 Water Revenue Bonds Extensions & Improvements
4100P762-732000-POA30 $400,000.00

2010 Sewer Revenue Bonds Extensions & Improvements
4100P766-732000-P2630 $600,000.00
Total $1,032,250.00

SDBE REQUIREMENTS
This is a contract amendment. No compliance review was conducted in accordance with the
Ordinance to Promote Equal Business Opportunities in City Contracting.

Park Construction of North Carolina, Incorporated, will be using the following SDBE firms for the
additional scope of service:

Firm ID City/State Amount % of Contract
Carolina Pipe Co., Inc.* MBE Garner, NC $80,000.00 7.75 %

Mayo Farms* WBE Roxboro, NC $15,000.00 1.5%
Calamair, Inc.* WBE Durham, NC $15,000.00 1.5 %

*Carolina Pipe Co. (MBE), Calamar, Inc. (WBE) and Mayo Farms (WBE) are certified with the
North Carolina Department of Transportation. Therefore, they can be utilized for MSDBE and
WSBDE participation for this project.



